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Attachment 1 – Gary Works Semi-annual Report 

X.60.a.  Identification of work performed and progress made toward implementing the Requirements 

of Section V (Compliance Requirements), Section VII (Supplemental Environmental Projects), and 

Section VIII (Environmentally Beneficial Project), including a narrative description of activities 

undertaken, the status of any construction or compliance measures, and the completion of any 

milestones; 

1.   Section V (Compliance Requirements)  

 1.1 Enclose openings at Blast Furnace No. 6 at Gary Works Facility 

 U. S. Steel Gary Works completed the enclosure on the openings of No. 6 Blast Furnace on or 

about November 22nd, 2016 and submitted written notification to the USEPA and IDEM on April 

20, 2017.  

 1.2  Electronic Tracking and Management System 

U. S. Steel Gary Works continues to utilize the Environmental Title V Recordkeeping System to 

prompt and to record the inspections required by applicable laws, regulations, and permits.  

 

2.  Section VII (Supplemental Environmental Projects)  

 2.1 Replacement of Lighting Ballasts and Light Bulbs in Public Schools in Gary, Indiana  

 On August 1st, 2017, U. S. Steel Environmental Control Director Joseph Hanning and Air 

Compliance Manager Marrissa Taylor (U. S. Steel) met with City of Gary Public School District 

Attorney Tracy Coleman, Superintendent Dr. Cheryl Pruitt, and Engineer Roger Malone (Gary 

Schools) to kick off the re-lamping project.  During the kickoff meeting, Gary Schools identified 

Westside High School as the school given priority for re-lamping.  If the re-lamping at Westside 

High School costs less than the allotted $500,000, then additional schools will be chosen until all 

funds have been used.  Since the meeting, Gary Schools has provided a limited project scope, 

including a map of the school and identification of the areas needing work. U. S. Steel has 

procured contractor Wesco Distribution to visit the school and develop a detailed scope of work, 

including all materials needed to complete the project.  After a detailed scope is developed, U. S. 

Steel will request competitive bids for the project.  

 2.2 Waste Tire Removal and Disposal Project in Gary, Indiana 

 On June 30th, 2017, U. S. Steel Environmental Control Director Joseph Hanning and Air Compliance 

Manager Marrissa Taylor (U. S. Steel), Director of the City of Gary Department of Environmental 

Affairs Brenda Scott Henry (City of Gary) and IDEM Northwest Regional Waste Inspector Cheryl 

Wiseman (IDEM) conducted a conference call to kick off the waste tire disposal project.  The City 

of Gary requested that waste tires be collected one district at a time in conjunction with the 

concurrent illegal dumping and community cleanup campaign and that a central collection center 

be established for Gary residents to bring waste tires.  After a competitive bid, U. S. Steel, City of 
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Gary, and IDEM agreed to hire Republic Services to transport and dispose of the waste tires.  The 

unanimous choice was based on cost of services and reputation of the bidding contractors.   

 The first waste tire collection boxes were placed during the week of August 14th, 2017, when the 

City of Gary was working through District 4 in the Illegal Dumping Campaign and 5x5x5 Cleanup.  

The City of Gary contacts U. S. Steel and Heritage when roll-off boxes are full and in need of pickup.  

This will continue until $70,000 has been spent on the project or the 5x5x5 Community Cleanup 

project is complete.  If the 5x5x5 Community Cleanup project is complete before the $70,000 has 

been spent, then the City of Gary will identify illegal waste tire dump sites outside the 5x5x5 

Districts to be cleaned.  Additional information regarding the Waste Tire Removal and Disposal 

Project will be provided in the SEP Completion Report as provided in Appendix B, Paragraph 

(I)(C)(5) of the Consent Decree, once the project is complete and the funds are exhausted. 3. 

 Section VIII (Environmentally Beneficial Project)  

 3.1 Remove and Replace PCB-Containing Transformers at the Gary Works Facility 

 U. S. Steel identified all five (5) PCB-containing transformers at the Gary Works facility. Two (2) 

have already been removed and disposed. Bids for each of the remaining three (3) transformers 

have been received for contractors to build and deliver non-PCB replacement transformers.  

Orders will be placed after bids have been reviewed and approved. 

 3.2 Transformers S/N 5J37169 and S/N 5J37159 were removed from the west end of the Gary 

Works No. 4 Warehouse on March 30th, 2017 and have not been replaced. The transformers 

contained 41 gallons and 21 gallons, respectively, of oil 500,000 ppm PCBs. The fluid and 

transformers were transported by Clean Harbors.  Transformers were disposed of in Coffeyville, 

KS. The following records are attached:  

Manifest #010273956FLE;  

Calculated weight of PCBs disposed;  

Clean Harbors Invoice #1001802066;  

Certificate of Disposal for transformers; and  

Evidence of payment of $3,861.38. 

The certificate of disposal for the PCB fluid will be provided when it is received.   
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X.60.b.  Any significant problems encountered or anticipated in complying with the requirements of 

Section V (Compliance Requirements), Section VII (Supplemental Environmental Projects), and Section 

VIII (Environmentally Beneficial Projects), including implemented or proposed solutions; 

1.  U. S. Steel Gary Works has not encountered, nor does it anticipate, any significant problems in 

complying with the requirements of Sections V, VII, and VIII. 

 

X.60.c.  Identification and description of all non-compliance with any of the requirements of the 

requirements under Section V (Compliance Requirements), including description of the likely cause and 

of the remedial steps taken, or to be taken, to prevent or minimize such noncompliance;  

1.  U. S. Steel Gary Works has remained in compliance with the requirements of Section V since 

March 31st, 2017.  

 

X.60.d.  Identification and description of any non-compliance with any of the requirements under 

Section VII (Supplemental Environmental Projects) and Section VIII (Environmentally Beneficial Project).  

1.  U. S. Steel Gary Works has remained in compliance with the requirements of Sections VII and VIII 

since March 31st, 2017.  









Calculation of Weight of PCBs Disposed 

The following calculations are based on the design capacity of each transformer.  It is assumed 

that the PCB concentration of the oil is 500,000ppm, and the entire capacity of PCB oil was 

disposed.  

 

S/N 5J37159 

21 gal PCB dielectric fluid * 12.5 lb/gal PCB dielectric fluid= 262.5 lb PCB dielectric fluid 

262.5 lb PCB dielectric fluid * 500,000 ppm PCB (50%) = 131.25 lb PCB 

 

S/N 5J37169 

41 gal PCB dielectric fluid * 12.5 lb/gal PCB dielectric fluid= 512.5 lb PCB dielectric fluid 

512.5 lb PCB oil * 500,000 ppm PCB (50%) = 256.25 lb PCB 

 







 


